

1 BILL NO. S-86-07-23

2 SPECIAL ORDINANCE NO. S-

130-46

3 AN ORDINANCE approving Change Order
4 No. 1 - Res. 403-84, Lathrop Street
5 Storm Sewer, with Dailey Asphalt &
6 Construction Company, in connection
7 with the Board of Public Works and
8 Safety, of the City of Fort Wayne,
9 Indiana.


10 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
11 THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 for Res. 403-84,
13 Lathrop Street Storm Sewer, with Dailey Asphalt & Construction
14 Company, in connection with the Board of Public Works and Safety, for:

15 During the course of construction of
16 subject project, numerous property
17 owners along the west side of the
18 storm improvement were concerned
19 about the impact of the drainage
20 ditch in front of their homes. While
21 they agreed to release right-of-way
22 for construction of said project, they
23 did not visualize the actual depth of
24 the ditch as we explained previously
25 to them. In some areas, at the con-
26 fluence of the drainage structures
27 and the side ditch, the side ditch is
28 in excess of 3.7+ VF in relation to
29 the lot served and the edge of the
30 road. Some property owners did not
31 wish to have the back slopes of the
32 storm ditch laid at a flatter grade
where it would go deeper into their
property. In order to accomodate the
people and still get the project com-
pleted, the City recommends this change
order to install pipe in some of the
areas that are in excess of 3.7+ VF
deep;


involving a net increase of Seven Thousand Three Hundred Ninety-
Eight and 43/100 Dollars (\$7,398.43), all as more particularly set
forth in the specifications, and which is on file in the Office of
the Board of Public Works and Safety, and is by reference incor-
porated herein, made a part hereof and is hereby in all things
ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force
and effect from and after its passage and any and all necessary
approval by the Mayor.


Councilmember

1 Page Two

2 APPROVED AS TO FORM
3 AND LEGALITY

4 
5 _____
6 Bruce O. Boxberger, City Attorney
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32

Read the first time in full and on motion by Burns, seconded by Henry, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.

DATE: 7-22-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Henry, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u> </u>	<u> </u>	<u> </u>	<u>✓</u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 8-12-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~)

(~~SPECIAL~~) (~~ZONING MAP~~) ORDINANCE (RESOLUTION) NO. D-130-86
on the 12th day of August, 1986,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 13th day of August, 1986, at the hour of 11:30 o'clock PM M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 15th day of August, 1986, at the hour of 10 o'clock A M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1
Project No. _____
Name of Project: Lathrop Street

Resolution No. 403-1984
Board Order No. 127-84
Date: 7/7/86

To: Dailey Asphalt & Construction Company
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		See Attached			
			Total Decrease	13,052.00	
			Total Increase		20,450.43
Net (Decrease) (Increase)			Contract Price		7,398.43

The sum of \$ 7,398.43 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price

Current Contract Price Adjusted by Previous Change Order

New Contract Price including this Change Order

\$ 83,906.75
\$ 83,906.75
\$ 91,305.18

The time provided for completion in the contract for this project is ~~(unchanged)~~ (increased) ~~(decreased)~~ by 60 calendar days due to this Change Order. The date for completion of all work shall be 9/6/86. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Alfred G. Galy Chief Engineer

Date 8 July 86

Accepted by: David M. Newell L.W. DAILEY, JR. Contractor

Date 7-8-86

Approved by: *[Signature]* City Engineer

Date 8 - 50/✓ 86

Approved by: David Steel Owner

Date 7-9-86

Attested by: Kelen C. Gochenour Clerk

Date 7-27-86

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
26	3980± SY	Scarify Lathrop Complete	0.70	2,786.00	
27	3980± SY	Double Chip & Seal with #9 and #11	1.70	6,766.00	
29	20± LF	Lower Existing Water Service	175.00	3,500.00	
30	Lump Sum	Extend driveway pipe structures at			
		50 locations	12,688.17		12,688.17
31	Lump Sum	Alt #1 36± LF 12" CMP & Inlet Complete	1,700.60		1,700.60
32	Lump Sum	Alt #2 39± LF 12" CMP & Inlet Complete	1,878.80		1,878.80
33	Lump Sum	Alt #3 26± LF 12" CMP & Inlet Complete	1,489.40		1,489.40
34	Lump Sum	Alt #4 35± LF 12" CMP & Inlet Complete	1,529.00		1,529.00
35	Lump Sum	Alt #5 21± LF 12" CMP & Inlet Complete	1,225.40		1,225.40
<div style="display: flex; justify-content: space-between;"> Total Decrease 13,052.00 </div> <div style="display: flex; justify-content: space-between;"> Total Increase 20,450.43 </div> <div style="display: flex; justify-content: space-between;"> Net (Decrease) (Increase) Contract Price </div>					
					7,398.43

Change Order No. 1

Resolution No. 408-84

Board Order No. 127-84


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: During the course of construction of subject project, numerous property owners along the West side of the storm improvement were concerned about the impact of the drainage ditch in front of their homes. While they agreed to release right-of-way for construction of said project, they did not visualize the actual depth of the ditch as we explained previously to them. In some areas, at the confluence of the drainage structures and the side ditch, the side ditch is in excess of 3.7± VF in relation to the lot served and the edge of the road. Some property owners did not wish to have the back slopes of the storm ditch laid at a flatter grade where it would go deeper into their property. In order to accomodate the people and still get the project completed, the City recommends this change order to install pipe in some of the areas that are in excess of 3.7± VF deep.
- _____
- _____
- _____
- _____

2. Will proposed change alter size of the project? Yes _____ No X
- If yes, explain
- _____
- _____

3. Affect on operation and maintenance cost of this project:

N/A



Admn. Appr. _____

DIGEST SHEET

J-86-07-23

TITLE OF ORDINANCE Change Order No. 1 - Res. 403-84, Lathrop Street Storm SewerDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order No. 1 - Res. 408-84 is necessary because of
the following: During the course of construction of subject project, numerous property owner

along the west side of the storm improvement were concerned about the impact of the drainage ditch in front of their homes. While they agreed to release right-of-way for construction of said project, they did not visualize the actual depth of the ditch as we explained previously to them. In some areas, at the confluence of the drainage structures and the side ditch, the side ditch is in excess of 3.7+ in relation to the lot served and the edge of the road. Some property owners did not wish to have the back slopes of the storm ditch laid at a flatter grade where it would go deeper into their property. In order to accomodate the people and still get the project completed, the City recommends this change order to install pipe in some of the areas that are in excess of 3.7+ VF deep. Dailey Asphalt & Const. Co.

is the contractor.

EFFECT OF PASSAGE To facilitate completion of this project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) Increase \$7,398.43

ASSIGNED TO COMMITTEE (PRESIDENT) _____

BILL NO. S-86-07-33

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS


REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 - Res. 403-84, Lathrop Street Storm Sewer, with Dailey
Asphalt & Construction Company, in connection with the Board of
Public Works and Safety, of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES


NO




PAUL M. BURNS
CHAIRMAN



THOMAS C. HENRY
VICE CHAIRMAN



BEN A. EISBART



JAMES S. STIER

MARK E. GIAQUINTA

CONCURRED IN 8-12-86

SANDRA E. KENNEDY
CITY CLERK